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Introduction 

 The objective of this research is to develop quantitative measures that can be 

incorporated into the HSM to evaluate the effects of roadside designs and features on the 

frequency and severity of lane departure crashes.  This report describes the progress 

achieved in this project in the previous quarter with respect to the tasks identified in the 

work plan.  The following sections will describe the task-by-task progress identifying 

work items accomplished and any problems encountered in the research.   

 

A section describing the contractual status of the project (i.e., funding, schedule, etc.) 

appears at the end of the report and the progress summary tables and plots appear in 

Attachment A.   Attachment A has been updated to reflect the addition of Phase III. 

Attachment B contains responses to panel comments from the last QPR.  This quarterly 

report and attachments as well as all previous QPRs can be found at 

http://www.roadsafellc.com/NCHRP17-54/QPR.  In order to comply with NCHRP 

requirements regarding the Limited Use of project documents, all the attachments are 

located in a password-protected subdirectory.  The password for all the project 

documents is “HSMROR.” 

  

PHASE I 

Task 1.   Literature Review  
Conduct a literature review of the analysis methods to quantify lane departure crashes 

including those used in the HSM and RSAP.  
 

The task is complete and documented in the first interim report. 

Task 2.   Identify CMFs and Data Sources  
Identify CMFs and available data sources related to lane departure crashes from 

completed and ongoing research projects. 

 

The task is complete and documented in the first interim report. 

Task 3.   Survey of Practice  
Survey practitioners, researchers, design consultants and transportation agencies to 

assess their current model uses and needs as they relate to roadside safety during the 

planning and design stages. The survey should also solicit input about specific roadside 

concerns or areas of need regarding additional CMFs. 

 

The task is complete and documented in the first interim report. 

  

http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentA17.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentA17.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentB17.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR
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Task 4.  Compare HSM and RSAP   
Document the strengths and weaknesses and differences between the HSM prediction 

models and RSAP and identify opportunities to provide consistency through updating 

data sources, base models, or modification factors. 

 

The task is complete and documented in the first interim report. 

 

Task 5.   Sample Scenarios  
Analyze sample scenarios for comparison between the HSM prediction models and 

RSAP. These scenarios should consider: rural 2-lane (level, rolling, and mountainous 

terrain), rural multilane (level, rolling, and mountainous terrain), and urban arterial. 

Long and short segment lengths as well as planning and design should be considered.  

 

The task is complete and documented in the first interim report. 

Task 6.   Recommendations for Future Development Efforts   
Develop recommendations that as a minimum address: (1) model applicability; (2) 

appropriateness of continued parallel development of both methods for roadside safety 

assessment or, if one method should be chosen, for future development efforts; and (3) 

methods and coding for the possible inclusion of RSAP as a module in the IHSDM. 

 

The task is complete and documented in the first interim report. 

 

Task 7.   Prioritized List of Roadside CMFs   
Develop a prioritized list of roadside CMFs that should be evaluated for development 

and possible inclusion in future versions of the HSM. 

 

The task is complete and documented in the first interim report. 

Task 8.   Interim Report and Meeting  
Submit an interim report that includes the findings from Tasks 1 through 7 and an 

updated work plan for Phase II. 

 

The task is complete and documented in the first interim report. 

 

PHASE II 

As part of the development of the Phase II work plan, some of the tasks as presented in 

the original proposal were re-arranged and re-named to better conform to the work flow 

decided upon at the Interim Report panel meeting.  The following section, therefore, 

reflects the task numbers, titles and descriptions as shown in the work plan rather than the 

original proposal. 

 

The research team suggested and the Program Officer agreed that it would be useful to 

prepare a second interim report for the project that summarized the findings of Phase II 

(i.e., Tasks 9 and 10)  to-date as well as presented a research plan for pursing Phase III 

once that funding is awarded. The second interim report was attached to the June 2014 
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QPR as Attachment C14 and an interim report panel meeting was held November 7, 2014 

in Washington, D.C..   

Task 9.   Develop Roadside SPFs for Rural Areas  
Develop objective roadside SPFs using the HSM protocols for the base conditions 

outlined in Volumes 2 and 3 of the Highway Safety Manual for rural divided and 

undivided highways. 

 

This task is now complete.  

 

Task 10a-d.   Develop CMFs  
Develop objective CMFs for use with the roadside SPFs developed in Task 9 using the 

HSM protocols for the base conditions outlined in Volumes 2 and 3 of the Highway 

Safety Manual for rural divided and undivided highways. 

 

This task consists of the following four subtasks as described below: 

a) Field Data Collection 

b) CMFs using Crash Data 

c) CMFs using RSAPv3 

d) Apply Inclusion Rule 

 

Task 10a: Field Data Collection 

This task has been canceled. 

 

Task 10b:CMFs using Crash Data 

The subtask to develop CMFs from crash data is complete.   

 

Task 10c: CMFs using RSAPv3 

Companion CMFs will be developed for use with CMFROADSIDE through a 

simulated before/after study using RSAPv3.  The characterization of the roadside 

environments in both Washington and Ohio was the first necessary step in this analysis.  

This characterization was completed last quarter and is documented in Attachment D16.  

After understanding the characteristics of the roadside environment, the second step was 

to develop Equivalent Fatal Crash Cost Ratios (EFCCRs) for use in the simulated 

before/after study.  The development of EFCCR was documented last quarter in 

Attachment E16.    The major steps and supporting rational for these steps to be 

undertaken this quarter are outlined and discussed in Attachment C. 

 

 

Task 10d: Apply Inclusion Rule 

This subtask is now complete.   

Task 11.   Modifications to RSAPv3 and Coordination with the IHSDM  

http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentC14.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentD16.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentE16.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentC17.pdf
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Depending on the outcome of Phase I, Task 6, prepare recommendations for potential 

modifications to the RSAP model and coordinate new roadside SPFs and CMFs with the 

FHWA IHSDM development team. 

 As discussed at the second interim report meeting, this task will be postponed 

until the phase II and phase III results can be implemented together at the same time. 

 

PHASE III 

A request for continuation funding for a Phase III for this project was forwarded to 

AASHTO SCOR in the fall of 2013and approved by SCOR at their spring 2014 meeting.  

The Phase III contract modification was issued by NCHRP on 4 April  2015.  The 2
nd

 

Interim Report submitted with September 2014 QPR (Attachment C) included a Phase III 

work plan with the following tasks: 

 

13 Develop Roadside SPFs for Urban Roadsides and one-way roads. 

14 Develop CMFs 

14a Inventory Roadside Features 

14b Develop CMFROADWAY 

14c Develop CMFROADSIDE 

15 RSAPv3 Modifications and Coordination with ISHDM for Urban Roads 

16 Final Report 

 

Once the Phase III authorization to proceed has been obtained, work will begin on Phase 

III. 

 

Task 12.   Final Report  
Submit a final report documenting the entire research project. CMFs developed from this 

research should be documented in separate appendices that include, as a minimum, data 

sources, sample size, and analysis methodology 

 

This task has not been initiated pending the results of Tasks 9 through 16. 

 

Contractual 

The project was initiated on April 4, 2011. Phase I was completed after the interim report 

panel meeting on May 8, 2012.  The research team received authorization from the 

NCHRP Program Officer to proceed with the Phase II work plan on July 12, 2012 and 

Phase II was officially started at that time.  The PI requested a 12-month no-cost time 

extension from the NCHRP Senior Program Officer in May 2013 and the extension was 

granted on May 24, 2013.  The new contract completion date is July 31, 2014.  A second 

contract modification was processed on July 1, 2014 to extend the contract end date to 

July 31, 2015 to allow time or the Phase III funding modification to be processed.   

 

A continuation request was submitted to AASHTO SCOR in November 2013 in order to 

add Phase III to the project.  The continuation request was approved by SCOR in March 

2014 and the NCHRP issued the contract modification for Phase III on 4 April 2015.  

Authorization to proceed with Phase III is expected shortly from the Program Officer.  A 

summary of the progress and fiscal status of the project is shown in Attachment A.  

http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentC14.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentA17.pdf
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Attachment A has been revised and updated in anticipation of the approval to begin work 

on Phase III. 

 

This July, the project team will present the phase II findings to the AASHTO Technical 

Committee on Roadside Safety (TCRS) and the TRB AFB20 Roadside Safety Committee 

at their summer meeting.  The team will continue to reach out to the appropriate 

AASHTO and TRB committees as the research progresses to keep them informed about 

the status and findings of the project.   

 

Sincerely, 

 
Malcolm H. Ray, P.E., Ph.D. 

 

Attachment A:  Progress and Fiscal Summary  

Attachment B:  Responses to Panel Comments  

Attachment C:  Companion CMFs for  CMFROADSIDE 

 

http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentA17.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentA17.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentB17.pdf
http://www.roadsafellc.com/NCHRP17-54/QPR/AttachmentC17.pdf

