

**ATTACHMENT A**

National Cooperative Highway Research Program  
 Transportation Research Board  
 National Research Council



**Progress Schedule**



NCHRP Project No. 22-12(03)  
 Research Agency: RoadSafe LLC  
 Principal Investigator: Malcolm H. Ray

Phase	Research Task	2010						2011						2012						Estimated Task Complete							
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D		J	F	M	A	M	J	
I	1. Literature Review	25	50	75	100																					100	
		10	25	45	67	80	95	100																			100
	2. Survey of Practice	25	50	75	100																						100
		25	50	75	100																						100
	3. Interim Report					33	66	100																			100
4. Panel Meeting					5	20	25	50	100																	100	
									100																	100	
II	5. Execute Plan										8	16	24	32	40	48	56	64	72	80	88	96	100			100	
											10	15	20	25												25	
	6. Recommendations																				10	40	70	100			100
																											0
	7. Final Report																										0
Planned Overall Complete		7	13	20	31	36	41	41	47	49	52	54	57	59	61	64	66	69	72	78	84	89	90	Review	100	100	
Actual Overall Complete		4	8	14	20	19	23	34	41	50	52	53	55													55	

Fig. A -- Overall Project Schedule



Funds Expended: 50.00%  
 Contract Amount: \$250,000  
 Expended this quarter: \$50,200  
 Total expended to date: \$125,000  
 Balance: \$125,000

Time Expended: 50.00%  
 Start Date: 7/7/2010  
 Completion Date: 6/30/2012